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ISO 9001 Registration Project
Status Report for 6/27/97

Status, Progress, and Accomplishments

Project Plan

• The Project Manager, Associate Center Director, and Chief Financial Officer
have signed the Project Plan.

• The CFO advised that the IPC be approached regarding resources for
registration services and other unfunded requirements.

• The plan is in the Office of the Center Director.

GSFC Interim Quality Manual

• The interim version of the quality manual, GPD 2600 GSFC Quality
Management System, was sent to the Center Director’s office for signature
after approval by the Director of Code 300 and the MRQ.

• A list of probable changes is being collected.  These include updates to the
Quality Policy Statement, the list of SLPs and their titles, a new organizational
chart, revised titles of named positions, and a likely change in the number to
match the HQ equivalent directive.  A revision is expected to be submitted in
late August after work on the SLPs has resulted in a firm list of documents
and titles.

Center Announcement

• The Center-wide announcement regarding the ISO 9000 certification effort
was signed by the Center Director and distributed to Center employees
during the week of 6/23/97.

Project Presentations

• A presentation on the Project for directorates and Center level organizations
was prepared.  It includes a brief discussion of ISO 9000, the agency and
Center involvement, the structure of the Center’s quality management
system, areas of concern, and status.

• Presentations have been made to Codes 180, 200, 300, and 400 and are
scheduled in July for Codes 150, 500, 700/AETD, and 900.  STAAC
requested a presentation in early August.  600 and 800 have not been
scheduled.
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Executive Council Workshop

• An Executive Council workshop was discussed with Code 114  on 6/24/97
and is being scheduled for early August.
• The use of a contracted ISO 9000 consultant was discouraged.
• The use of a facilitator or moderator is under review.
• The agenda is being worked.

SLP Development

• Three SLPs were placed in the directive clearance cycle:  SLP 01.1
Management Responsibility, SLP 17.1 Internal Audit System, and SLP 05.1
QMS Document Control.  SLP 17.1 was revised and sent to Code 230 for
original issuance. Comments on the SLP 01.1 are being evaluated.

• A revised approach to System Level Procedure development was devised
and was distributed on 6/25/97.
• It contains a statement of work authorized by the PM that describes the

general process to be pursued by the SLP development team, a blank
schedule, and a list of deliverables.

• For each SLP there is named a QMS Council member as the primary
customer, a team leader, and a development team.

• The deliverables include the detailed schedule, progress reports, certain
documents used or generated in developing the SLP, and a final draft of
the SLP.  The first status report, including schedule and resources, is due
7/14/97 to the QMSC customer and the Project.

• The DM requested each QMS Council member assign appropriate directorate
representation to each development team.  In accordance with the Project
Plan, any people named who have not been trained in ISO documentation will
be scheduled for training in July 1997.

• The schedule date for signed SLPs is October 31, 1997

Code Y presentation to CIC

• A short briefing on the GSFC implementation of ISO 9001 was prepared in
concert with Bob Kreider (Code Y) for Mike Mann to present to the agency
CIC.

• The briefing was discussed with Kreider and Mann by the MRQ and PM on
6/13/97, with a few minor revisions submitted during the week of 6/16/97.

Training

• A session of the ISO 9000 orientation and documentation classes was held
during the week of 6/2/97.

• A meeting between the MRQ, PM, DM and Don Wolford and Jim Wilkes of
Code 114 was held to discuss training development and scheduling.  Based
on the discussion, the project manager developed a description of desirable
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training classes, the intended audience, and tentative schedules for each
class and sent it to Code 114 for review.  Most of the training would be best
done in-house because of the GSFC system perspective desired;  this aspect
will be discussed in further meetings with Code 114.

• In order to facilitate the new SLP development approach, the project manager
requested that Code 114 schedule two sets of the ISO 9000 orientation and
documentation classes for July 22-25 and 2-31.
• The schedule in jeopardy because the trainer has other customers who

are willing to take these dates and the Center has not committed itself.
• Funding for the training was discussed by the Project and Don Wolford,

114, and will be discussed at a 6/27/97 meeting between Don and Wayne
Boswell.

QMS Council

• As of 6/13/97, Tom White, Code 230, replaced Marlene Forster, Code 210, as
the QMSC representative for Code 200.  Pat Logan, Code 210, remains the
designated alternate member.

• STAAC was contacted on 6/20/97 regarding assignment of a QMSC member
and AETD was contacted the same day regarding full time support to the
Project.  No responses received as of this date.

• The QMSC meeting scheduled for 7/3/97 was cancelled because of vacations
and the holiday.  The PM will be out from 6/30 to 7/11 and the DM from 6/25
to 7/10.

Publicity and Awareness

• PAO -- The PM contacted PAO for help in developing plans for employee
awareness and other announcements and forms of publicity and was given
points of contact.
• An initial meeting was held on 6/19/97 to discuss a Center-level web site

and its contents, development of a forum for Center management, and
development of materials for distribution to employees.

• PAO is preparing a proposal for activities and schedules.
• Web Site -- Discussions between the PAO site curator and Steve Naus, the

OFA curator, have established that a banner will be placed on the Center’s
PAO managed-site with a link to the physical site on an OFA server.
• The PM is working with Steve to develop site contents and design.
• FY98 contractor funding of 50k will be necessary for development and

maintenance.
• PAO is preparing an article for the “News from the Center Director” column

based on the Center Announcement and will construct a continuing series of
informational and expository articles in a block similar to the one used for
Project Goddard.
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Issues and Concerns

• The completion schedules for SLPs on the following topics depend on Center
discussions and decisions on policy and procedures in these areas;

• Customer Agreements (SLP 03.1) –100/400/STAAC discussions
• Design Review (SLP 04.4) – 100/300 discussions
• Receiving inspection and test (SLP 10.1) – paper submitted to MRQ on

5/29/97 for resolution
• A Center priority may be needed for ISO 9001 training of employees involved

in the development and writing of procedures and work instructions.  In
particular, commitment to the July sessions for SLP team members is
urgently needed.

• A Center priority may be needed for ISO 9001 institutional expenses related
to contractor support for the web site ($50k in FY98), registrar services ($50k
in FY98; better estimates will be available September), and for materials
related to employee awareness (PAO is working on estimates).  The Project
will submit a request to the IPC during the annual budget call.

Acronyms

DM – Documentation Manager (Harold Mitchell)
MRQ – Management Representative for Quality (Art Fuchs)
PM – Project Manager (David Cleveland)
QMS – Quality Management System
QMSC – Quality Management System Council
SLP – System Level Procedure


